
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604618N;  Joint Direct Attack Munition (JDAM)
 Prior Total   

                                COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
* * **

Total PE Cost 132.161 10.800 28.845 56.285 Continuing Continuing
 
A2137/Joint Direct Attack Munition (JDAM) 132.161 10.800 28.845 56.285 Continuing Continuing
 

 
Quantity of RDT&E Articles 114 20 20 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 131

* Note: FY2000 and prior year funds were executed under Project Unit  E2137
**The FY 2001 budget reflects a $3.000M  Congressional add for DAMASK Component Packaging executed under A2893.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: JDAM is a joint acquisition program combining Department of Navy and Air Force requirements to upgrade existing General Purpose Bomb
capabilities in adverseweather and at medium to high altitude releases. The upgrade is accomplished by the addition of a guidance tail kit to existing General Purpose Bombs (2000 lb and 1000lb inventory bombs). The Air
Force is the executive service. The Navy’s participation in JDAM involves joint development of JDAM components and support of Navy-MarineCorps unique requirements such as aircraft integration on the F/A-18. JDAM
will provide an accurate (defined as not more than 13 meters) adverse weather capability. The program will incorporate commonality with the Joint Standoff Weapon where feasible. The JDAM Product Improvement
Program (PIP) will field improvements for any JDAM system with initial emphasis on attaining precision (3 meters or less) accuracy through non-seeker and seeker initiatives. 

The JDAM Joint Operational Requirements Document (JORD) has recently been updated to include a requirement for a JDAM capability with the 500lb inventory bomb (MK82). The Air Force will continue to be the
executive service for this effort. The Navy will participate in the joint development of the JDAM MK82 and support the Navy-MarineCorps unique requirements such as aircraft integration on the F/A-18, utilizing a smartrack
for additional weapon carriage.

114 Guided Test Vehicles (GTVs) were procured in FY96 during the Engineering and Management Development (E&MD) baseline contract.  20  GTVs will be procured in FY01 and FY02 for the MK82 development. 
                 
(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING and MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new
end-items prior to production approval decision.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
* * **

Project Cost 132.161 10.800 28.845 56.285 Continuing Continuing
 

RDT&E Articles Qty 114 20 20 Continuing 154

 

  R-1 SHOPPING LIST - Item No. 131

                  

* Note: FY2000 and prior year funds were executed under Project Unit  E2137
**The FY 2001 budget reflects a $3.000M  Congressional add for DAMASK Component Packaging executed under A2893.

U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: JDAM is a joint acquisition program combining Department of Navy and Air Force requirements to upgrade existing General Purpose Bomb
capabilities in adverse weather and at medium to high altitude releases. The upgrade is accomplished by the addition of a guidance tail kit to existing General Purpose Bombs (2000 lb and 1000lb inventory bombs). The
Air Force is the executive service. The Navy’s participation in JDAM involves joint development of JDAM components and support of Navy-Marine Corps unique requirements such as aircraft integration on the F/A-18.
JDAM will provide an accurate (defined as not more than 13 meters) adverse weather capability. The program will incorporate commonality with the Joint Standoff Weapon where feasible. The JDAM Product
Improvement Program (PIP) will field improvements for any JDAM system with initial emphasis on attaining precision (3 meters or less) accuracy through non-seeker and seeker initiatives. 

The JDAM Joint Operational Requirements Document (JORD) has recently been updated to include a requirement for a JDAM capability with the 500lb inventory bomb (MK82). The Air Force will continue to be the
executive service for this effort. The Navy will participate in the joint development of the JDAM MK82 and support the Navy-Marine Corps unique requirements such as aircraft integration on the F/A-18, utilizing a
smartrack for additional weapon carriage.

114 Guided Test Vehicles (GTVs) were procured in FY96 during the Engineering and Management Development (E&MD) baseline contract.  20  GTVs will be procured in FY01 and FY02 for the MK82 development. 
                 
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($ 0.276) Continued JDAM Mission Planning Module (MPM) support for the Tactical Aircraft Mission Planning System (TAMPS) and the Joint Mission Planning  System (JMPS).

                           - (U) ($  3.662) Continued to perform systems engineering, ILS and program support for the JDAM 2000 lb (MK84/BLU-109) MS-III decision.

                           - (U) ($ 4.097) Performed systems engineering, ILS and program support for the JDAM Product Improvement Program (PIP) concept exploration phase in preparation for the MS-I decision.                   

                           - (U) ($ 2.765) Continued to perform systems engineering, aircraft integration, ILS, airworthiness testing, and program support for the 1000 lb (MK83) Low Rate Initial Production (LRIP) decision. 
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RDT&E, N   /  BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)

 

  R-1 SHOPPING LIST - Item No. 131

                  

          
(U) PROGRAM ACCOMPLISHMENTS AND PLANS (Continued):
                    2. FY 2001 PLANS:
                           - (U) ($   1.363) Continue JDAM  baseline MPM support for the transition to JMPS, as well as  MPM support for the JDAM MK82 .

                           - (U) ($   5.428) Perform aircraft integration and Operational Flight Program (OFP) software development for the JDAM MK82 and smartrack (BRU-55).
                     
                           - (U) ($   7.326) Perform systems engineering, ILS and program support for  the MK82 effort, and preparation for the JDAM PIP MS-I decision.

                           - (U) ($   8.494) Perform engineering analysis, design and integration for the JDAM PIP seeker development, $3M of which is for the DAMASK Repackaging Effort.

                           - (U)  ($   0.779) Complete Developmental Testing (DT) and Follow-on Operational Testing and Evaluation (FOT&E) of the MK83 JDAM.

                           - (U) ($   0.559) Initiate Air Worthiness testing of the MK82 JDAM.

                           - (U) ($   4.205) Procure test assets for the MK82 effort. 

                            - (U) ($   0.691) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.

                    3. FY 2002 PLANS:
                           - (U) ($   4.485) Continue JDAM  baseline MPM support for the transition to JMPS, as well as  MPM support for the JDAM MK82 and PIP effort.

                           - (U) ($ 16.722) Perform aircraft integration, and OFP software development for the JDAM MK82 and JDAM PIP seeker.

                           - (U) ($ 10.769) Perform systems engineering, ILS and program support for the MK83 MS-III decision, the MK82 effort, and the JDAM PIP seeker development program.

                           - (U) ($ 12.162) Continue to perform engineering analysis, design and integration for the JDAM PIP seeker development.

                           - (U) ($   8.948) Complete Air Worthiness testing  and initiate DT of the MK82 JDAM.

                           - (U) ($   3.199) Continue to procure test assets for the MK82 effort.                     
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  11.717 26.151 38.796
 (U) Adjustments from the President’s Budget: -0.917 2.694 17.489
 (U) FY 2002 President’s Budget Submit: 10.800 28.845 56.285

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002

PAN,MC/B.A.-1 Ammunition - JDAM 81.075 24.166 41.133

RDT&E P.E. 0604618F
Air Force JDAM 11.304 11.055 15.656

 

  R-1 SHOPPING LIST - Item No. 131

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net decrease of $ 0.917 million consists of a decrease of $1.000 million for CAWCF loss assessment, a decrease of $0.155 million for Small Business Innovative
Research Assessment, a decrease of $0.236 million for a reprioritizationof requirementswith the Navy, a decrease of $0.046 million for a CongressionalRescission, and an increase of $0.520 million for a
FY99 funds swap that will be used for award fee. The FY 2001 net increase of $2.694 million consist of a decrease of $0.039 million for a reprioritizationof requirements within the Navy, a decrease of
$0.204 million for a Congressional Reduction, a decrease of $0.063 million for a government-widerescission, and an increase of $3.000 million for DAMASK repackaging. The FY 2002 net increase of
$17.489 million consists of a decrease of $10.000 million for aviationweapons reduction, a decrease of $0.244 million for a reprioritizationof requirementswithin the Navy, an increase of $0.122 million for
economic assumptions, and increase of $27.600 million for JDAM MK82 minimunitions development .   

(U) Schedule: OT-IIB Verification of Correction of Deficiencies (VCD) completed 4Q/00 vice 2Q/00. Due to the slippage of the Pin Lock completionMS-III for the 2,000 lb variants (MK84/BLU-109)
slipped from 3Q/00 to 1Q/01, IOC from 4Q/00 to 2Q/01, and the 1000 lb variant (MK83) MS-III has movedfrom 4Q/01 to 2Q/02. Due to the delay in starting the JDAM PIP AoA study, PIP MS-I has moved
from 2Q/01 to 1Q/02.   The revised JORD has resulted in the addition of the MK82 efforts to the schedule.
            
             (U) Technical:  Not Applicable. 
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June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 1Q/01 MS-III MK84/BLU-109 2Q/02 MK83 MS-III
2Q/01 IOC MK84/BLU-109

            (U) Engineering Milestones 3Q/01 MK82 PDR 1Q/02 MK82 CDR

            (U) T&E Milestones 4Q/00 OT-IIB (VCD) 2Q/01 MK83 DT 2Q/02   MK82 DT
4Q/01 MK83 FOT&E

            (U) Contract Milestones 1Q/01 MK84/BLU-109 FRP 2Q/02 MK83 FRP
1Q/01 MK3 LRIP

            (U) Product Improvement 1Q/01 PIP AoA REPORT 1Q/02 MS-I PIP
2Q/01 MS-0 PIP

 

  R-1 SHOPPING LIST - Item No. 131

(U) D. ACQUISITION STRATEGY:   The Joint Direct Attack Munition (JDAM) program acquisition strategy is derived from the 1994 Federal Acquisition Streamlining Act (FASA).  The focus of the program is to
reduce acquisition management costs by buying bomb modification kits as if they were commercial items, including obtaining waivers to regulations that affect the efficiency of the contracting process.  The 
JDAM contracting officer has authority to approve individual deviations from any   Federal Acquisition Regulation  (FAR) and Defense Acquisition Regulation Supplement (DFARS) provision not required by 
Statute of Executive Order for the JDAM EMD contract.  The contract management philosophy includes partnering with the contractor, long term relationships with vendors, negotiations based on prices instead 
of costs, credit for past performance, and allowing the contractor to determine how to produce the product with the government providing only what the product must do.  Cost is an independent variable. JDAM 
kits have a lifetime (20 year) warranty, significantly reducing Operating and Support costs.

(U) E. SCHEDULE PROFILE: * 
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

OFP Development WX AWL/CL 18.261 2.000 11/00 8.225 11/01 Continuing Continuing

Mission Planning Development C/CPAF Raytheon, Tucson, AZ 6.012 0.642 11/00 3.424 11/01 Continuing Continuing

Aircraft Integration SS/CPAF Boeing 7.454 3.208 01/00 7.653 10/01 Continuing Continuing

PIP Development C/CPAF Boeing, St. Louis, MO 3.907 6.185 12/00 12.162 12/01 Continuing Continuing

In-House Support WX NAWC, CL 46.766 8.580 10/00 9.243 10/01 Continuing Continuing

Misc (efforts under $1M-Aggregate) Various Various 4.463 0.798 11/00 1.367 11/00 Continuing Continuing

Award Fees C/CPAF/MIBoeing 1.150 Continuing Continuing

  Subtotal Product Development 88.013 21.413 42.074 Continuing Continuing

Travel P.D JDAM 1.323 0.150 10/00 0.190 10/01 1.663

Engineering Services Various Various 11.210 1.017 10/00 1.575 10/01 13.802

SBIR Assessment 0.691 0.691

  Subtotal Support 12.533 1.858 1.765 16.156

 

  R-1 SHOPPING LIST - Item No. 131

Remarks: Prior year funds were under Proj Unit E2137.  Award Fees are associated with the procurement of test assets and were previously accounted for under Test and Evaluation.

Remarks: Prior year funds were under Proj Unit E2137. 
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC/CL 15.774 1.020 10/00 8.646 10/01 Continuing Continuing

Operational Test & Evaluation PD OPTEVFOR 3.527 0.140 10/00 0.281 02/02 Continuing Continuing

Test Assets MIPR Boeing, St Louis, MO 13.592 3.433 10/00 3.136 10/01 Continuing Continuing

Misc. (efforts under $1M-Aggregate) Various Various 3.850 0.771 11/00 0.073 11/01 Continuing Continuing

  Subtotal T&E 36.743 5.364 12.136 Continuing Continuing

Misc. (efforts under $1M-Aggregate) Various Various 5.672 0.210 11/00 0.310 11/01 Continuing Continuing

  Subtotal Management 5.672 0.210 0.310 Continuing Continuing

Total Cost 142.961 28.845 56.285 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 131

Remarks: Prior year funds were under Proj Unit E2137.  Previous submissions included the cost for Award Fees associated with the procurement of test assets.  Award Fees are not included in Product Development.

Remarks: Prior year funds were under Proj Unit E2137.

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 7 of 7)


